
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2013

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNH280 Estimate Number: 0032 Pay Period: 04/16/2012

to: 04/16/2012

Contract Location: Time Allowed: 758.0 days

WIDENING ON US 412 (SR 20) FROM I-40 TO MILLER AVENUE Time Charged: 896.0 days

Elapsed Calendar Days: 896.0 days

Percent Time: 118.21 %

Percent Complete ($) 133.42 %

Percent Behind: - %

Contractor: Date Let: 09/18/2009

DELTA CONTRACTING COMPANY, LLC Date Awarded: 09/30/2009

P O Box 1812 Date Contract Executed: 10/15/2009

Jackson, TN 38302 Date Notice to Proceed: 11/03/2009

Phone: Date Work Began: 11/03/2009

Date to be Completed: 11/30/2011

Date Time Stopped: 11/30/2011

Date Accepted: 11/30/2011

Estimate Paid: NO 

Counties:

MADISON 

Project Number BID PCT Fed State Project Number Description 1

57011-3225-14 100.00 STP-20(31) SR 20 / Old Hickory Creek LM 8.08

Current Contract Amount $ 8,206,375.63 

Original Contract Amount $ 8,119,118.44 

Total to Date Prev to Date This Estimate

Participating $ 11,332,103.47 $ 11,393,417.91 $ -61,314.44

Total Earnings $ 11,332,103.47 $ 11,393,417.91 $ -61,314.44 

Stockpiled Materials $ 0.00 $ -0.03 $ 0.03 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 11,332,103.47 $ 11,393,417.88 $ -61,314.41 

Test Report Payment Adjustment $ 0.01 $ -9,716.66 $ 9,716.67 

7/30/2013



 
 

 
 

Total Adjusted Earnings $ 11,332,103.48 $ 11,383,701.22 $ -51,597.74 

Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 11,332,103.48 $ 11,383,701.22 $ -51,597.74 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty This 
Est

Amount 
Paid

Total Qty Total Amt

Supplemental Description Unit Price

57011-3225-
14 

0100 9520 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 9,028.00

Change Mast Arm (50') $9,028.000 

  

57011-3225-
14 

0100 9050 104-04.30 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 8,008.00

Modify Existing Exxon Sign Footing $8,008.000 

  

57011-3225-
14 

0100 9502 104-04.31 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 3,569.19

Removal of 17' X 6' X 6' Sign Footer $3,569.190 

  

57011-3225-
14 

0100 9503 104-04.32 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 3,264.00

Removal Of Trees $3,264.000 

  

57011-3225-
14 

0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 106,000.00

$106,000.000 

  

57011-3225-
14 

0100 9029 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 

  

57011-3225-
14 

0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9020 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -105.060 $ -105.06 175,182.230 $ 175,182.23 

  

57011-3225-
14 

0300 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

7/30/2013



  

57011-3225-
14 

0500 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

57011-3225-
14 

0100 9023 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9023 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 54.850 $ 54.85 253,645.500 $ 253,645.50 

  

57011-3225-
14 

0300 9024 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

57011-3225-
14 

0500 9025 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

57011-3225-
14 

0100 0020 109-10.01 TRAINEE HOUR 1,620.000 981.000 $ 784.80 981.000 $ 784.80 

$0.800 

  

57011-3225-
14 

0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 108,500.00

$108,500.000 

  

57011-3225-
14 

0100 0040 202-01 
REMOVAL OF STRUCTURES AND 
OBSTRUCTIONS

LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 

  

57011-3225-
14 

0100 9504 202-01.50 
REMOVAL OF STRUCTURES AND 
OBSTRUCTIONS

EACH 0.000 0.000 $ 0.00 1.000 $ 4,299.00

4' X 4' Box $4,299.000 

  

57011-3225-
14 

0100 0045 202-03.02 REMOVAL OF RIGID PAVEMENT C.Y. 4,000.000 0.000 $ 0.00 1,030.240 $ 6,181.44

$6.000 

  

57011-3225-
14 

0500 1900 202-04.01 
REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.)

LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00

(SEE PLANS DESCR.) $50,000.000 

  

57011-3225-
14 

0100 0050 203-01 
ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED)

C.Y. 27,741.000 3,575.220 $ 14,300.88 31,030.000 $ 124,120.00

7/30/2013



$4.000 

  

57011-3225-
14 

0100 9011 203-01.03 
ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) 

C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 

  

57011-3225-
14 

0100 0060 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 19,283.000 -3,939.090 $ -23,634.54 12,526.000 $ 75,156.00

$6.000 

  

57011-3225-
14 

0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 225.280 $ 1,351.68

$6.000 

  

57011-3225-
14 

0100 0070 203-06 WATER M.G. 462.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 

  

57011-3225-
14 

0100 0080 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 483.000 0.000 $ 0.00 457.860 $ 3,205.02

$7.000 

  

57011-3225-
14 

0100 0090 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 248.000 0.000 $ 0.00 263.700 $ 1,318.50

$5.000 

  

57011-3225-
14 

0500 1910 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 174.000 0.000 $ 0.00 160.340 $ 1,924.08

$12.000 

  

57011-3225-
14 

0500 9018 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 

  

57011-3225-
14 

0500 9019 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.600 

  

57011-3225-
14 

0100 0100 204-08 FOUNDATION FILL MATERIAL C.Y. 99.000 0.000 $ 0.00 100.280 $ 3,409.52

$34.000 

  

57011-3225-
14 

0100 0110 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 100.000 0.210 $ 14.70 92.500 $ 6,475.00

$70.000 

7/30/2013



  

57011-3225-
14 

0100 0120 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 171.000 0.000 $ 0.00 50.000 $ 450.00 

$9.000 

0100 0120 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 9.000 50.000 $ 450.00 0.000 $ 0.00 

  

57011-3225-
14 

0100 0130 209-05 SEDIMENT REMOVAL C.Y. 73.000 0.000 $ 0.00 82.740 $ 827.40 

$10.000 

  

57011-3225-
14 

0100 0140 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 34,195.000 0.000 $ 0.00 5,073.000 $ 10,146.00

$2.000 

  

57011-3225-
14 

0100 0150 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 24,048.000 0.000 $ 0.00 13,832.000 $ 13,832.00

$1.000 

  

57011-3225-
14 

0100 0160 209-08.08 ENHANCED ROCK CHECK DAM EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 

  

57011-3225-
14 

0100 0170 209-09.01 SANDBAGS BAG 800.000 0.000 $ 0.00 1,201.000 $ 4,804.00

$4.000 

  

57011-3225-
14 

0100 0180 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 4.000 0.000 $ 0.00 1.000 $ 350.00 

$350.000 

  

57011-3225-
14 

0100 0190 209-09.40 CURB INLET PROTECTION (TYPE 1) EACH 9.000 0.000 $ 0.00 4.000 $ 600.00 

$150.000 

  

57011-3225-
14 

0100 0200 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 75.000 0.000 $ 0.00 13.000 $ 1,950.00

$150.000 

  

57011-3225-
14 

0100 0210 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 1,000.000 0.000 $ 0.00 944.000 $ 1,132.80

$1.200 

  

57011-3225-
14 

0100 0220 209-40.30 CATCH BASIN PROTECTION (TYPE A) EACH 1.000 0.000 $ 0.00 1.000 $ 400.00 

7/30/2013



$400.000 

  

57011-3225-
14 

0100 0230 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 43.000 0.000 $ 0.00 62.000 $ 24,800.00

$400.000 

  

57011-3225-
14 

0100 0240 209-65.03 TEMPORARY DIVERSION CHANNEL L.F. 290.000 0.000 $ 0.00 0.000 $ 0.00 

$16.000 

  

57011-3225-
14 

0100 0250 303-01 
MINERAL AGGREGATE, TYPE A BASE, 
GRADING D

TON 22,498.000 23.820 $ 333.48 57,619.010 $ 806,666.14

$14.000 

  

57011-3225-
14 

0100 0260 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 3,267.000 0.000 $ 0.00 2,577.370 $ 51,547.40

$20.000 

  

57011-3225-
14 

0500 1920 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 44.000 0.000 $ 0.00 260.660 $ 13,033.00

$50.000 

  

57011-3225-
14 

0100 0270 303-01.03 GRANULAR BACKFILL (RETAINING WALLS) TON 31.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 

  

57011-3225-
14 

0100 0280 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 183.000 45.920 $ 1,607.20 647.910 $ 22,676.85

$35.000 

  

57011-3225-
14 

0100 0290 303-10.03 MINERAL AGGREGATE (SIZE 68) TON 57.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 

  

57011-3225-
14 

0100 0300 307-01.01 
ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A

TON 1,453.000 0.000 $ 0.00 2,614.680 $ 177,798.24

$68.000 

  

57011-3225-
14 

0100 0310 307-01.08 
ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2

TON 5,616.000 0.000 $ 0.00 3,865.240 $ 262,836.32

$68.000 

  

57011-3225-
14 

0100 0320 307-02.01 
ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING A

TON 3,189.000 0.000 $ 0.00 13,673.500 $ 998,165.50

$73.000 

7/30/2013



  

57011-3225-
14 

0100 0330 307-02.02 
ASPHALT CEMENT (PG70-22)(BPMB-HM) 
GRADING A-S

TON 82.000 0.000 $ 0.00 302.566 $ 190,616.58

$630.000 

  

57011-3225-
14 

0100 0340 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 2,414.000 0.000 $ 0.00 9,152.749 $ 402,720.96

$44.000 

  

57011-3225-
14 

0100 0350 307-02.08 
ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING B-M2

TON 2,544.000 0.000 $ 0.00 10,307.390 $ 762,746.86

$74.000 

  

57011-3225-
14 

0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 20,564.460 $ 20,564.46 

  

57011-3225-
14 

0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 733.750 $ 733.75 758.550 $ 758.55 

$1.000 

0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 18,685.960 $ 18,685.96 

  

57011-3225-
14 

0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

57011-3225-
14 

0100 0360 313-03 TREATED PERMEABLE BASE S.Y. 7,609.000 0.000 $ 0.00 8,184.060 $ 132,990.98

$16.250 

  

57011-3225-
14 

0100 0370 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 40.000 0.000 $ 0.00 0.000 $ 0.00 

$310.000 

  

57011-3225-
14 

0100 0380 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 185.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 

  

57011-3225-
14 

0100 0390 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 3.000 0.560 $ 341.60 21.230 $ 12,950.30

$610.000 

  

57011-3225-
0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

7/30/2013



14 

$1.000 

  

57011-3225-
14 

0100 9004 407-09 
ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

57011-3225-
14 

0100 0400 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 260.000 0.000 $ 0.00 0.000 $ 0.00 

$80.000 

  

57011-3225-
14 

0100 0410 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,524.000 0.000 $ 0.00 2,085.070 $ 162,635.46

$78.000 

  

57011-3225-
14 

0100 0420 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,492.000 0.000 $ 0.00 5,240.100 $ 377,287.20

$72.000 

  

57011-3225-
14 

0100 9007 411-03.20 
PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,566.790 $ 4,566.79 

  

57011-3225-
14 

0100 9026 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -23,264.780 $ -23,264.78

$1.000 

  

57011-3225-
14 

0300 9027 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

57011-3225-
14 

0500 9028 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

57011-3225-
14 

0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

57011-3225-
14 

0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,040.760 $ 5,040.76 

7/30/2013



  

57011-3225-
14 

0100 9010 411-05.41 
HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

57011-3225-
14 

0100 0425 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 27,250.000 0.000 $ 0.00 55,122.890 $ 137,807.23

$2.500 

  

57011-3225-
14 

0100 0430 501-01.03 
PORTLAND CEMENT CONCRETE PAVEMENT 
(PLAIN) 10"

S.Y. 8,609.000 0.000 $ 0.00 7,516.460 $ 395,365.80

$52.600 

  

57011-3225-
14 

0300 9052 501-05.01 
ADDITIONAL PORTLAND CEMENT CONCRETE 
(RAMP PAVING)

C.Y. 0.000 0.000 $ 0.00 125.300 $ 10,863.51

$86.700 

  

57011-3225-
14 

0100 0435 504-01 CRACKING & SEATING CONCRETE PAVEMENT S.Y. 27,250.000 0.000 $ 0.00 28,949.390 $ 55,003.84

$1.900 

  

57011-3225-
14 

0100 0440 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 30.000 -3.490 $ -1,745.00 44.800 $ 22,400.00

$500.000 

  

57011-3225-
14 

0100 0450 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 4,626.000 -2,000.100 $ -2,000.10 7,475.000 $ 7,475.00

$1.000 

  

57011-3225-
14 

0100 0460 604-01.04 1-1/2" STEEL PIPE HANDRAIL L.F. 309.000 0.000 $ 0.00 116.000 $ 5,452.00

$47.000 

  

57011-3225-
14 

0300 9005 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$488.750 

  

57011-3225-
14 

0300 9006 604-01.07 
CLASS A CONCRETE ADJUSTMENT 
(DECREASE) 

C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$369.750 

  

57011-3225-
14 

0500 9013 604-01.08 
CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) 

C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$187.600 

  

7/30/2013



57011-3225-
14 

0300 1880 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 355.000 -6.330 $ -2,690.25 317.170 $ 134,797.25

$425.000 

  

57011-3225-
14 

0300 1890 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 66,865.000 -1,053.500 $ -705.85 63,547.000 $ 42,576.49

$0.670 

  

57011-3225-
14 

0500 1930 604-02.03 EPOXY COATED REINFORCING STEEL LB. 38,423.000 0.000 $ 0.00 38,423.000 $ 29,201.48

$0.760 

  

57011-3225-
14 

0500 1940 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 89.000 5.580 $ 2,617.02 89.000 $ 41,741.00

$469.000 

  

57011-3225-
14 

0500 1950 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 12,833.000 0.000 $ 0.00 12,833.000 $ 8,598.11

$0.670 

0500 1950 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.670 1.000 $ 0.67 0.000 $ 0.00 

  

57011-3225-
14 

0500 1960 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 416.000 0.000 $ 0.00 416.000 $ 83,200.00

$200.000 

  

57011-3225-
14 

0500 1970 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 158.000 0.000 $ 0.00 158.000 $ 70,942.00

$449.000 

  

57011-3225-
14 

0500 1980 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 308.000 0.000 $ 0.00 308.890 $ 3,088.90

$10.000 

  

57011-3225-
14 

0500 1990 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 964.000 0.000 $ 0.00 824.130 $ 1,648.26

$2.000 

  

57011-3225-
14 

0100 0470 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 667.000 0.000 $ 0.00 660.870 $ 39,652.20

(STA. 50+50 S.R. 20) $60.000 

  

57011-3225-
14 

0100 0480 604-15.01 PORTLAND CEMENT GROUT C.Y. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$70.000 

7/30/2013



  

57011-3225-
14 

0500 9014 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 -2.420 $ -2.42 -3,333.670 $ -3,333.67

$1.000 

  

57011-3225-
14 

0500 2000 606-09.01 TEST PILES (PRECAST CONCRETE, SIZE 1) L.F. 85.000 0.000 $ 0.00 85.000 $ 4,250.00

$50.000 

  

57011-3225-
14 

0500 2010 606-09.02 LOADING TEST (PRECAST CONCRETE, SIZE 1) EACH 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 

  

57011-3225-
14 

0500 2020 606-09.03 PRECAST CONCRETE PILES (SIZE 1) L.F. 715.000 0.000 $ 0.00 607.000 $ 18,210.00

$30.000 

  

57011-3225-
14 

0500 9051 606-09.04 PRECAST CONCRETE PILES (SIZE 1) (CUT-OFFS) L.F. 0.000 82.000 $ 1,484.20 82.000 $ 1,484.20

$18.100 

  

57011-3225-
14 

0500 2030 606-12.01 PILE ANCHORAGE SYSTEM (SEISMIC) EACH 20.000 0.000 $ 0.00 21.000 $ 2,100.00

$100.000 

  

57011-3225-
14 

0300 9501 606-24.10 SHEET PILES S.F. 0.000 0.000 $ 0.00 1,260.000 $ 18,824.40

$14.940 

  

57011-3225-
14 

0100 0500 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 7,664.000 0.000 $ 0.00 7,781.300 $ 233,439.00

$30.000 

  

57011-3225-
14 

0100 0510 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,076.000 0.000 $ 0.00 1,014.000 $ 36,504.00

$36.000 

  

57011-3225-
14 

0100 0520 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 338.000 0.000 $ 0.00 337.000 $ 16,850.00

$50.000 

  

57011-3225-
14 

0100 0530 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,267.000 0.000 $ 0.00 1,120.000 $ 75,040.00

$67.000 

  

7/30/2013



57011-3225-
14 

0100 0540 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 102.000 0.000 $ 0.00 0.000 $ 0.00 

$80.000 

  

57011-3225-
14 

0100 9505 607-09.02 48" CONCRETE PIPE CULVERT (CLASS III) L.F. 0.000 0.000 $ 0.00 93.000 $ 9,818.01

$105.570 

  

57011-3225-
14 

0100 0550 607-50.05 PRECAST CONCRETE BOX CULVERT (8' X 4') L.F. 110.000 1.500 $ 1,110.00 93.500 $ 69,190.00

$740.000 

  

57011-3225-
14 

0100 0560 607-57.01 REINFORCED CONCRETE PIPE ARCH (22" X 13") L.F. 235.000 0.000 $ 0.00 0.000 $ 0.00 

$72.000 

  

57011-3225-
14 

0100 9518 607-57.03 REINFORCED CONCRETE PIPE ARCH (36" X 23") L.F. 0.000 0.000 $ 0.00 326.000 $ 27,048.22

$82.970 

  

57011-3225-
14 

0100 0570 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 2.000 $ 6,600.00

$3,300.000 

  

57011-3225-
14 

0100 0580 611-02.10 JUNCTION BOX, TYPE 1 EACH 2.000 0.000 $ 0.00 3.000 $ 6,600.00

$2,200.000 

  

57011-3225-
14 

0100 0590 611-02.11 JUNCTION BOX, TYPE 2 EACH 1.000 0.000 $ 0.00 1.000 $ 1,900.00

$1,900.000 

  

57011-3225-
14 

0100 0600 611-02.13 JUNCTION BOX, TYPE 4 EACH 1.000 0.000 $ 0.00 2.000 $ 8,000.00

$4,000.000 

  

57011-3225-
14 

0100 0610 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 24.000 0.000 $ 0.00 30.320 $ 18,192.00

$600.000 

  

57011-3225-
14 

0100 0620 611-07.02 
STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS)

LB. 800.000 0.000 $ 0.00 1,583.000 $ 1,899.60

$1.200 

  

7/30/2013



57011-3225-
14 

0100 9519 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 0.000 0.000 $ 0.00 810.000 $ 2,632.50

$3.250 

  

57011-3225-
14 

0100 0630 611-09.02 REWORK CATCHBASIN EACH 2.000 0.000 $ 0.00 2.000 $ 2,000.00

$1,000.000 

  

57011-3225-
14 

0100 0640 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 80.000 0.000 $ 0.00 79.000 $ 189,600.00

$2,400.000 

  

57011-3225-
14 

0100 0650 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 9,600.00

$3,200.000 

  

57011-3225-
14 

0100 0660 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 9.000 0.000 $ 0.00 9.000 $ 36,000.00

$4,000.000 

  

57011-3225-
14 

0100 0670 611-39.01 CATCH BASINS, TYPE 39, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 5,600.00

$2,800.000 

  

57011-3225-
14 

0100 0680 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 15.000 0.000 $ 0.00 15.000 $ 25,500.00

$1,700.000 

  

57011-3225-
14 

0100 0690 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 7.000 0.000 $ 0.00 11.000 $ 18,700.00

$1,700.000 

  

57011-3225-
14 

0100 0700 611-43.01 CATCH BASINS, TYPE 43, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 7,000.00

$3,500.000 

  

57011-3225-
14 

0100 0710 611-43.02 CATCH BASINS, TYPE 43, > 4' - 8' DEPTH EACH 6.000 0.000 $ 0.00 4.000 $ 18,000.00

$4,500.000 

  

57011-3225-
14 

0500 2040 615-02.04 
PRESTRESSED CONCRETE BOX BEAM (27" X 
36")

L.F. 564.000 0.000 $ 0.00 564.000 $ 90,240.00

$160.000 

  

57011-3225- CONCRETE PARAPET WITH STRUCTURAL 

7/30/2013



14 0500 2050 620-05 TUBING L.F. 178.000 0.000 $ 0.00 178.000 $ 26,700.00

$150.000 

  

57011-3225-
14 

0100 0720 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 414.000 0.000 $ 0.00 357.000 $ 8,568.00

$24.000 

0100 0720 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 24.000 357.000 $ 8,568.00 0.000 $ 0.00 

  

57011-3225-
14 

0100 0730 621-03.09 60" TEMPORARY DRAINAGE PIPE L.F. 195.000 0.000 $ 0.00 195.000 $ 14,040.00

$72.000 

  

57011-3225-
14 

0100 0735 621-05.01 TEMPORARY SHORING S.F. 9,180.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 

  

57011-3225-
14 

0100 0740 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 59,225.000 0.000 $ 0.00 52,611.900 $ 142,052.13

$2.700 

  

57011-3225-
14 

0100 0750 701-02 CONCRETE DRIVEWAY S.F. 12,382.000 0.000 $ 0.00 24,294.850 $ 105,682.60

$4.350 

  

57011-3225-
14 

0100 0760 701-02.03 CONCRETE HANDICAP RAMP S.F. 1,825.000 0.000 $ 0.00 1,935.200 $ 21,287.20

$11.000 

  

57011-3225-
14 

0100 0770 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 556.000 0.000 $ 0.00 348.240 $ 74,871.60

$215.000 

  

57011-3225-
14 

0100 0775 702-01 CONCRETE CURB C.Y. 310.000 0.000 $ 0.00 247.832 $ 69,392.96

$280.000 

  

57011-3225-
14 

0100 0780 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 1,166.000 0.000 $ 0.00 1,126.350 $ 191,479.50

$170.000 

  

57011-3225-
14 

0100 0790 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 162.000 0.000 $ 0.00 161.400 $ 10,491.00

$65.000 

  

7/30/2013



57011-3225-
14 

0100 9506 705-01.04 METAL BEAM GUARD FENCE L.F. 0.000 0.000 $ 0.00 66.000 $ 5,328.84

$80.740 

  

57011-3225-
14 

0100 9016 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$81.250 

  

57011-3225-
14 

0100 0800 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,275.000 0.000 $ 0.00 1,412.500 $ 26,484.38

$18.750 

  

57011-3225-
14 

0100 9015 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 37.500 $ 1,054.69

$28.125 

  

57011-3225-
14 

0100 0810 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 2.000 0.000 $ 0.00 4.000 $ 2,700.00

$675.000 

  

57011-3225-
14 

0100 0820 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 6.000 0.000 $ 0.00 3.000 $ 1,875.00

$625.000 

  

57011-3225-
14 

0100 0830 705-04.07 
TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3)

EACH 16.000 0.000 $ 0.00 17.000 $ 37,400.00

$2,200.000 

  

57011-3225-
14 

0100 0840 705-08.13 
PERMANENT IMPACT ATTENUATOR NCHRP350 
TL-3

EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$15,000.000 

  

57011-3225-
14 

0100 0850 705-08.51 
PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3

EACH 8.000 0.000 $ 0.00 14.000 $ 77,000.00

$5,500.000 

  

57011-3225-
14 

0100 0860 707-01.01 CHAIN-LINK FENCE (4-FOOT) L.F. 192.000 0.000 $ 0.00 170.000 $ 1,700.00

$10.000 

  

57011-3225-
14 

0100 0870 707-01.02 
END & CORNER POST ASSEMBLY(CHAIN-LINK 
FENCE 4')

EACH 4.000 0.000 $ 0.00 4.000 $ 1,000.00

$250.000 

  

57011-3225-

7/30/2013



14 0100 0880 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 45.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 

  

57011-3225-
14 

0100 0890 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 497.000 0.000 $ 0.00 2,242.300 $ 78,480.50

$35.000 

  

57011-3225-
14 

0100 0900 709-05.07 MACHINED RIP-RAP (CLASS A-2) TON 1,000.000 0.000 $ 0.00 88.110 $ 3,083.85

$35.000 

  

57011-3225-
14 

0100 0910 709-05.08 MACHINED RIP-RAP (CLASS B) TON 1,775.000 718.360 $ 25,142.60 2,395.470 $ 83,841.45

$35.000 

  

57011-3225-
14 

0100 0920 709-05.09 MACHINED RIP-RAP (CLASS C) TON 472.000 0.000 $ 0.00 636.910 $ 18,470.39

$29.000 

  

57011-3225-
14 

0100 0930 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 14,785.000 0.000 $ 0.00 13,516.000 $ 31,086.80

$2.300 

  

57011-3225-
14 

0100 0940 710-05 LATERAL UNDERDRAIN L.F. 100.000 0.000 $ 0.00 45.000 $ 67.50 

$1.500 

  

57011-3225-
14 

0100 0950 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 

  

57011-3225-
14 

0100 0960 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 

  

57011-3225-
14 

0500 2060 710-09.01 
6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM

L.F. 190.000 0.000 $ 0.00 270.000 $ 8,100.00

$30.000 

  

57011-3225-
14 

0500 2070 710-09.02 6" PIPE UNDERDRAIN L.F. 24.000 0.000 $ 0.00 100.000 $ 1,200.00

$12.000 

  

57011-3225-
14 

0100 0970 711-01.06 
CONCRETE MEDIAN BARRIER (TYING TO 
GUARDRAIL)

L.F. 22.000 0.000 $ 0.00 0.000 $ 0.00 

7/30/2013



$250.000 

  

57011-3225-
14 

0100 0980 711-02 
CONCRETE MEDIAN B.R (BR PIER 
PROTECTION)

L.F. 205.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

  

57011-3225-
14 

0100 0990 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 55,500.00

$55,500.000 

  

57011-3225-
14 

0100 1000 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 2,250.000 0.000 $ 0.00 13,720.000 $ 370,440.00

$27.000 

  

57011-3225-
14 

0100 1010 712-02.36 
REMOVE AND RELOCATE PORTABLE BARRIER 
RAIL

L.F. 2,901.000 0.000 $ 0.00 640.000 $ 1,920.00

$3.000 

  

57011-3225-
14 

0100 1020 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 320.000 0.000 $ 0.00 347.000 $ 10,063.00

$29.000 

  

57011-3225-
14 

0100 1030 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 113.000 0.000 $ 0.00 200.000 $ 1,600.00

$8.000 

  

57011-3225-
14 

0100 1040 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 14.000 $ 420.00 

$30.000 

  

57011-3225-
14 

0100 1050 712-05.03 WARNING LIGHTS (TYPE C) EACH 10.000 0.000 $ 0.00 15.000 $ 570.00 

$38.000 

  

57011-3225-
14 

0100 1060 712-06 SIGNS (CONSTRUCTION) S.F. 973.000 0.000 $ 0.00 1,079.520 $ 7,448.69

$6.900 

  

57011-3225-
14 

0100 1070 712-06.01 VERTICAL PANELS S.F. 136.000 0.000 $ 0.00 172.000 $ 1,806.00

$10.500 

  

57011-3225-
14 

0100 1080 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 300.000 0.000 $ 0.00 220.000 $ 2,310.00

$10.500 

7/30/2013



  

57011-3225-
14 

0100 1090 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 3.000 $ 3,300.00

$1,100.000 

  

57011-3225-
14 

0100 1100 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 5,781.000 0.000 $ 0.00 226.000 $ 293.80 

$1.300 

  

57011-3225-
14 

0100 1110 713-01.01 
CLASS A CONCRETE (FOUNDATION FOR SIGN 
SUPPORTS)

C.Y. 4.000 0.000 $ 0.00 3.080 $ 1,755.60

$570.000 

  

57011-3225-
14 

0100 1120 713-01.02 
STEEL BAR REINFORCEMENT(FOUNDATION 
FOR SIGN SUPPORTS)

LB. 955.000 0.000 $ 0.00 854.800 $ 1,795.08

$2.100 

  

57011-3225-
14 

0100 1130 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$29.000 

  

57011-3225-
14 

0100 1140 713-06 
STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) 
SIGN SUPPORT

LB. 2,675.000 0.000 $ 0.00 2,509.000 $ 9,534.20

$3.800 

  

57011-3225-
14 

0100 1150 713-11.01 "U" SECTION STEEL POSTS LB. 990.000 0.000 $ 0.00 986.500 $ 1,479.75

$1.500 

  

57011-3225-
14 

0100 1160 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,244.000 0.000 $ 0.00 1,716.306 $ 4,462.40

$2.600 

  

57011-3225-
14 

0100 1170 713-11.03 2 1/2" DIA ROUND STEEL TUBE SIGN POST LB. 90.000 0.000 $ 0.00 135.675 $ 610.54 

$4.500 

  

57011-3225-
14 

0100 1180 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 453.000 0.000 $ 0.00 406.170 $ 3,696.15

$9.100 

  

57011-3225-
14 

0100 1190 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 97.000 0.000 $ 0.00 205.340 $ 2,032.87

$9.900 

7/30/2013



  

57011-3225-
14 

0100 1200 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 347.000 0.000 $ 0.00 346.000 $ 6,747.00

$19.500 

  

57011-3225-
14 

0100 1210 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 200.00 

$200.000 

  

57011-3225-
14 

0100 1220 713-15.07 
SUSPENDED FLAT SHEET ALUMINUM SIGN 
(0.080" THICK)

EACH 4.000 0.000 $ 0.00 4.000 $ 474.40 

$118.600 

  

57011-3225-
14 

0100 1230 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 3.000 $ 17,700.00

$5,900.000 

  

57011-3225-
14 

0100 1240 713-16.20 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 1,800.00

(BICYCLE SYMBOL AND SHARE THE ROAD) $225.000 

  

57011-3225-
14 

0100 1250 713-16.21 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 792.00 

(BIKE ROUTE) $99.000 

  

57011-3225-
14 

0100 1260 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 9.440 0.000 $ 0.00 7.372 $ 26,170.60

$3,550.000 

  

57011-3225-
14 

0100 1270 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 1,869.000 0.000 $ 0.00 1,118.000 $ 11,850.80

$10.600 

  

57011-3225-
14 

0100 1280 716-02.04 
PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING)

S.Y. 424.000 0.000 $ 0.00 441.900 $ 10,252.08

$23.200 

  

57011-3225-
14 

0100 1290 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 401.000 0.000 $ 0.00 455.000 $ 6,370.00

$14.000 

  

57011-3225-
14 

0100 1300 716-02.06 
PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW)

EACH 39.000 0.000 $ 0.00 59.000 $ 10,325.00

$175.000 

  

7/30/2013



57011-3225-
14 

0100 1310 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 2.630 0.000 $ 0.00 2.613 $ 12,019.80

$4,600.000 

  

57011-3225-
14 

0100 1320 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 2.000 0.000 $ 0.00 2.000 $ 380.00 

$190.000 

  

57011-3225-
14 

0100 1330 716-04.01 
PLASTIC PAVEMENT MARKING (STRAIGHT-
TURN ARROW)

EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 

  

57011-3225-
14 

0100 1340 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 10.480 0.000 $ 0.00 13.834 $ 13,834.00

$1,000.000 

  

57011-3225-
14 

0100 1350 716-05.02 
PAINTED PAVEMENT MARKING (8" BARRIER 
LINE)

L.F. 6,711.000 0.000 $ 0.00 18,023.000 $ 10,813.80

$0.600 

  

57011-3225-
14 

0100 1360 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 283,065.81

$283,065.810 

  

57011-3225-
14 

0100 1370 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 2.000 1.000 $ 1,350.00 2.000 $ 2,700.00

$1,350.000 

  

57011-3225-
14 

0100 1380 730-02.09 
SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE)

EACH 18.000 0.000 $ 0.00 18.000 $ 13,032.00

$724.000 

  

57011-3225-
14 

0100 1390 730-02.17 
SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE)

EACH 5.000 -3.000 $ -3,825.00 5.000 $ 6,375.00

$1,275.000 

  

57011-3225-
14 

0100 1400 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 3.000 1.000 $ 634.00 3.000 $ 1,902.00

(130 A2 WITH BACKPLATE) $634.000 

  

57011-3225-
14 

0100 1410 730-02.31 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 5,643.00

(140 A1 WITH BACKPLATE) $1,881.000 

  

7/30/2013



57011-3225-
14 

0100 1420 730-03.20 INSTALL PULL BOX (TYPE A) EACH 11.000 0.000 $ 0.00 13.000 $ 2,821.00

$217.000 

  

57011-3225-
14 

0100 1430 730-03.21 INSTALL PULL BOX (TYPE B) EACH 12.000 0.000 $ 0.00 11.000 $ 4,081.00

$371.000 

  

57011-3225-
14 

0100 1440 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 3.000 0.000 $ 0.00 3.000 $ 2,700.00

$900.000 

  

57011-3225-
14 

0100 1450 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 846.000 0.000 $ 0.00 1,855.000 $ 1,817.90

$0.980 

  

57011-3225-
14 

0100 1460 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 1,995.000 0.000 $ 0.00 3,095.000 $ 4,363.95

$1.410 

  

57011-3225-
14 

0100 1470 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 2,816.000 0.000 $ 0.00 2,550.000 $ 4,360.50

$1.710 

  

57011-3225-
14 

0100 1480 730-09.01 
SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 
STRENGTH)

L.F. 474.000 5.000 $ 13.45 520.000 $ 1,398.80

(27.091 LBS.MIN.BRK STRENGTH) $2.690 

  

57011-3225-
14 

0100 1490 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 474.000 0.000 $ 0.00 520.000 $ 551.20 

$1.060 

  

57011-3225-
14 

0100 1500 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 1,622.000 0.000 $ 0.00 1,938.000 $ 5,620.20

$2.900 

  

57011-3225-
14 

0100 1510 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 251.000 0.000 $ 0.00 635.000 $ 3,257.55

$5.130 

  

57011-3225-
14 

0100 1520 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 26.000 0.000 $ 0.00 105.000 $ 1,002.75

$9.550 

  

57011-3225-

7/30/2013



14 0100 1530 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 783.000 0.000 $ 0.00 780.000 $ 20,280.00

$26.000 

  

57011-3225-
14 

0100 1540 730-12.09 CONDUIT 3" DIAMETER (RGS) L.F. 204.000 0.000 $ 0.00 200.000 $ 5,400.00

$27.000 

  

57011-3225-
14 

0100 1550 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 26.000 0.000 $ 0.00 26.000 $ 3,978.00

$153.000 

  

57011-3225-
14 

0100 1560 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 2.000 0.000 $ 0.00 2.000 $ 10,580.00

$5,290.000 

  

57011-3225-
14 

0100 1570 730-14.01 SHIELDED DETECTOR CABLE L.F. 4,651.000 0.000 $ 0.00 6,820.000 $ 9,207.00

$1.350 

  

57011-3225-
14 

0100 1580 730-14.02 SAW SLOT L.F. 4,302.000 0.000 $ 0.00 4,118.000 $ 24,090.30

$5.850 

  

57011-3225-
14 

0100 1590 730-14.03 LOOP WIRE L.F. 11,185.000 0.000 $ 0.00 10,917.000 $ 8,842.77

$0.810 

  

57011-3225-
14 

0100 1600 730-14.11 PREFORMED DETECTION LOOP(DESCRIPTION) EACH 2.000 -98.000 $ -98,000.00 2.000 $ 2,000.00

(6' x 50') $1,000.000 

  

57011-3225-
14 

0100 1610 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 3.000 -1.200 $ -8,952.00 3.000 $ 22,380.00

$7,460.000 

  

57011-3225-
14 

0100 1620 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 3.000 1.000 $ 4,656.00 3.000 $ 13,968.00

$4,656.000 

  

57011-3225-
14 

0100 1630 730-18.01 MASTER CONTROLLER EACH 1.000 1.000 $ 3,093.00 1.000 $ 3,093.00

$3,093.000 

  

57011-3225-
14 

0100 1640 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 4.000 -0.800 $ -6,650.40 4.000 $ 33,252.00

7/30/2013



$8,313.000 

  

57011-3225-
14 

0100 1650 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 7.000 1.800 $ 1,611.00 8.200 $ 7,339.00

(PEDESTRIAN) $895.000 

  

57011-3225-
14 

0100 1660 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 11,427.00

(1 @ 45' & 50') $11,427.000 

  

57011-3225-
14 

0100 1670 730-23.97 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 2.000 0.250 $ 3,081.00 2.000 $ 24,648.00

(1 @ 50' & 60') $12,324.000 

  

57011-3225-
14 

0100 1680 730-23.98 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.250 $ 3,227.75 1.000 $ 12,911.00

(2 @ 60' & 60') $12,911.000 

  

57011-3225-
14 

0100 1690 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 20.000 0.000 $ 0.00 18.000 $ 12,006.00

$667.000 

  

57011-3225-
14 

0100 1700 730-35.01 RF DATA SYSTEM (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 7,566.00

(SPREAD SPECTRUM) $2,522.000 

  

57011-3225-
14 

0100 1710 730-35.05 DATA SYSTEM POWER SUPPLY EACH 3.000 0.000 $ 0.00 3.000 $ 117.00 

$39.000 

  

57011-3225-
14 

0100 1720 730-35.11 ANTENNA (YAGI) EACH 3.000 0.000 $ 0.00 3.000 $ 570.00 

$190.000 

  

57011-3225-
14 

0100 1730 730-35.21 RF DATA SYSTEM CABLE(DESCRIPTION) L.F. 231.000 0.000 $ 0.00 236.000 $ 566.40 

(RGA COAXIAL) $2.400 

  

57011-3225-
14 

0100 1740 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$17,100.000 

  

57011-3225-
14 

0100 1750 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,836.000 0.000 $ 0.00 2,926.660 $ 7,316.65

$2.500 

7/30/2013



  

57011-3225-
14 

0900 2080 771-20.47 MAIN 6 IN STEEL DIRECT BURY L.F. 1,043.000 0.000 $ 0.00 1,057.000 $ 31,287.20

$29.600 

  

57011-3225-
14 

0900 2090 771-20.48 MAIN 4 IN STEEL DIRECT BURY L.F. 5,457.000 0.000 $ 0.00 5,592.000 $ 127,497.60

$22.800 

  

57011-3225-
14 

0900 2100 771-20.49 MAIN 3 IN STEEL DIRECT BURY L.F. 54.000 0.000 $ 0.00 57.000 $ 1,125.75

$19.750 

  

57011-3225-
14 

0900 2110 771-20.50 MAIN 2 IN STEEL DIRECT BURY L.F. 171.000 0.000 $ 0.00 35.000 $ 575.75 

$16.450 

  

57011-3225-
14 

0900 2120 771-20.51 MAIN 6 IN STEEL DIRECTIONAL BORE L.F. 147.000 0.000 $ 0.00 74.000 $ 3,441.00

$46.500 

  

57011-3225-
14 

0900 2130 771-20.52 MAIN 4 IN STEEL DIRECTIONAL BORE L.F. 986.000 0.000 $ 0.00 986.000 $ 31,305.50

$31.750 

  

57011-3225-
14 

0900 2140 771-20.53 MAIN 3 IN STEEL DIRECTIONAL BORE L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$27.250 

  

57011-3225-
14 

0900 2150 771-20.54 MAIN 2 IN STEEL DIRECTIONAL BORE L.F. 142.000 0.000 $ 0.00 142.000 $ 3,102.70

$21.850 

  

57011-3225-
14 

0900 2160 771-20.55 VALVE INSTALLATION 6 IN STEEL BALL EACH 3.000 0.000 $ 0.00 3.000 $ 7,980.00

$2,660.000 

0900 2160 ADJUSTMENT STOCKPILED MATERIALS - $ 0.01 $ 0.00 

  

57011-3225-
14 

0900 2170 771-20.56 VALVE INSTALLATION 4 IN STEEL BALL EACH 6.000 0.000 $ 0.00 7.000 $ 11,760.00

$1,680.000 

  

57011-3225-
14 

0900 2180 771-20.57 VALVE INSTALLATION 3 IN STEEL BALL EACH 1.000 0.000 $ 0.00 1.000 $ 1,330.00

7/30/2013



$1,330.000 

  

57011-3225-
14 

0900 2190 771-20.58 VALVE INSTALLATION 2 IN STEEL BALL EACH 2.000 0.000 $ 0.00 2.000 $ 1,920.00

$960.000 

0900 2190 ADJUSTMENT STOCKPILED MATERIALS - $ 0.01 $ 0.00 

  

57011-3225-
14 

0900 2200 771-20.59 VALVE INST. 4 IN PLASTIC POLYVALVE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$715.000 

  

57011-3225-
14 

0900 2210 771-20.60 VALVE INST. 1-1/4 IN (PLS) POLYVALVE EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 

  

57011-3225-
14 

0900 2220 771-20.61 17# ANODE EACH 27.000 0.000 $ 0.00 27.000 $ 7,560.00

$280.000 

  

57011-3225-
14 

0900 2230 771-20.62 HOT TAP 6 IN STEEL 3-WAY TEE EACH 4.000 0.000 $ 0.00 2.000 $ 15,400.00

$7,700.000 

  

57011-3225-
14 

0900 2240 771-20.63 HOT TAP 4 IN STEEL 3-WAY TEE EACH 7.000 0.000 $ 0.00 7.000 $ 44,100.00

$6,300.000 

  

57011-3225-
14 

0900 2250 771-20.64 HOT TAP 3 IN STEEL 3-WAY TEE EACH 1.000 0.000 $ 0.00 1.000 $ 5,250.00

$5,250.000 

  

57011-3225-
14 

0900 2260 771-20.65 HOT TAP 2 IN STEEL 3-WAY TEE EACH 5.000 0.000 $ 0.00 5.000 $ 20,000.00

$4,000.000 

  

57011-3225-
14 

0900 2270 771-20.66 HOT TAP 6 IN STEEL SHORTSTOPP EACH 2.000 0.000 $ 0.00 2.000 $ 9,300.00

$4,650.000 

  

57011-3225-
14 

0900 2280 771-20.67 HOT TAP 4 IN STEEL SHORTSTOPP EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,700.000 

  

57011-3225-
14 

0900 2290 771-20.68 HOT TAP 3 IN STEEL SHORTSTOPP EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

7/30/2013



$2,500.000 

  

57011-3225-
14 

0900 2300 771-20.69 HOT TAP 2 IN STEEL SHORTSTOPP EACH 1.000 0.000 $ 0.00 1.000 $ 1,650.00

$1,650.000 

  

57011-3225-
14 

0900 2310 771-20.70 SERVICE PE 1/2 IN LONG SIDE EACH 3.000 0.000 $ 0.00 1.000 $ 1,060.00

$1,060.000 

  

57011-3225-
14 

0900 2320 771-20.71 SERVICE PE 1/2 IN SHORT SIDE EACH 4.000 0.000 $ 0.00 3.000 $ 1,917.00

$639.000 

  

57011-3225-
14 

0900 2330 771-20.72 SERVICE PE 1-1/4 IN LONG SIDE EACH 3.000 0.000 $ 0.00 11.000 $ 16,335.00

$1,485.000 

  

57011-3225-
14 

0900 2340 771-20.73 SERVICE PE 1-1/4 IN SHORT SIDE EACH 2.000 0.000 $ 0.00 4.000 $ 4,060.00

$1,015.000 

  

57011-3225-
14 

0900 2350 771-20.74 SERVICE STL 3/4 IN LONG SIDE EACH 19.000 0.000 $ 0.00 9.000 $ 15,030.00

$1,670.000 

  

57011-3225-
14 

0900 2360 771-20.75 SERVICE STL 3/4 IN SHORT SIDE EACH 10.000 0.000 $ 0.00 8.000 $ 8,560.00

$1,070.000 

  

57011-3225-
14 

0900 2370 771-20.76 SERVICE STL 1 IN LONG SIDE EACH 4.000 0.000 $ 0.00 1.000 $ 1,865.00

$1,865.000 

  

57011-3225-
14 

0900 2380 771-20.77 SERVICE STL 1 IN SHORT SIDE EACH 3.000 0.000 $ 0.00 3.000 $ 3,585.00

$1,195.000 

  

57011-3225-
14 

0900 2390 771-20.78 SERVICE STL 1-1/4 IN LONG SIDE EACH 1.000 0.000 $ 0.00 1.000 $ 2,170.00

$2,170.000 

  

57011-3225-
14 

0900 2400 771-20.79 SERVICE STL 1-1/4 IN SHORT SIDE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,360.000 

7/30/2013



  

57011-3225-
14 

0900 2410 771-20.80 MISC. FITTINGS STEEL 6 IN EACH 16.000 0.000 $ 0.00 15.000 $ 2,640.00

$176.000 

  

57011-3225-
14 

0900 2420 771-20.81 MISC. FITTINGS STEEL 4 IN EACH 25.000 0.000 $ 0.00 40.000 $ 6,000.00

$150.000 

0900 2420 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

  

57011-3225-
14 

0900 2430 771-20.82 MISC. FITTINGS STEEL 3 IN EACH 5.000 0.000 $ 0.00 6.000 $ 600.00 

$100.000 

  

57011-3225-
14 

0900 2440 771-20.83 MISC. FITTINGS STEEL 2 IN EACH 9.000 0.000 $ 0.00 8.000 $ 480.00 

$60.000 

0900 2440 ADJUSTMENT STOCKPILED MATERIALS - $ 0.01 $ 0.01 

  

57011-3225-
14 

0900 2450 771-20.84 MISC. FITTINGS PLASTIC 4 IN EACH 3.000 0.000 $ 0.00 1.000 $ 80.00 

$80.000 

  

57011-3225-
14 

0900 2460 771-20.89 MAIN MARKERS EACH 9.000 0.000 $ 0.00 0.000 $ 0.00 

$143.000 

  

57011-3225-
14 

0900 2470 775-42.20 1IN COPPER SETTER YOKE EACH 19.000 0.000 $ 0.00 22.000 $ 4,625.50

$210.250 

  

57011-3225-
14 

0900 2480 775-42.21 1IN CORPORATION STOP EACH 103.000 0.000 $ 0.00 59.000 $ 2,981.27

$50.530 

  

57011-3225-
14 

0900 2490 775-42.22 1IN CURB STOP EACH 103.000 0.000 $ 0.00 80.000 $ 6,253.60

$78.170 

  

57011-3225-
14 

0900 2500 775-42.23 5/8IN CURB STOP EACH 46.000 0.000 $ 0.00 0.000 $ 0.00 

$43.900 

  

57011-3225-
0900 2510 775-42.24 1IN DIRECT TAP EACH 88.000 0.000 $ 0.00 59.000 $ 8,035.80

7/30/2013



14 

$136.200 

  

57011-3225-
14 

0900 2520 775-42.25 1IN TYPE K COPPER (DIRECTIONAL BORE) L.F. 1,605.000 0.000 $ 0.00 2,802.000 $ 40,320.78

$14.390 

  

57011-3225-
14 

0900 2530 775-42.26 1IN TYPE K COPPER (OPEN CUT) L.F. 355.000 0.000 $ 0.00 810.000 $ 7,014.60

$8.660 

  

57011-3225-
14 

0900 2540 775-42.27 1IN X 3/ 4IN PACK JOINT REDUCER EACH 31.000 0.000 $ 0.00 103.000 $ 2,266.00

$22.000 

  

57011-3225-
14 

0900 2550 775-42.28 1.5IN COPPER SETTER YOKE EACH 3.000 0.000 $ 0.00 24.000 $ 18,803.76

$783.490 

  

57011-3225-
14 

0900 2560 775-42.29 1.5IN CORPORATION STOP EACH 12.000 0.000 $ 0.00 7.000 $ 796.11 

$113.730 

  

57011-3225-
14 

0900 2570 775-42.30 1.5IN CURB STOP EACH 12.000 0.000 $ 0.00 6.000 $ 1,108.44

$184.740 

  

57011-3225-
14 

0900 2580 775-42.31 1.5IN DIRECT TAP EACH 12.000 0.000 $ 0.00 11.000 $ 1,498.20

$136.200 

  

57011-3225-
14 

0900 2590 775-42.32 1.5IN TYPE K COPPER (DIRECTIONAL BORE) L.F. 320.000 0.000 $ 0.00 80.000 $ 1,376.80

$17.210 

  

57011-3225-
14 

0900 2600 775-42.33 1.5IN TYPE K COPPER (OPEN CUT) L.F. 90.000 0.000 $ 0.00 38.000 $ 436.24 

$11.480 

  

57011-3225-
14 

0900 2610 775-42.34 1.5IN X 5/8IN PACK JOINT TEE EACH 6.000 0.000 $ 0.00 7.000 $ 467.11 

$66.730 

  

57011-3225-
14 

0900 2620 775-42.35 10IN DEADMAN BLOCK EACH 2.000 0.000 $ 0.00 2.000 $ 928.06 

7/30/2013



$464.030 

  

57011-3225-
14 

0900 2630 775-42.36 10IN DUCTILE IRON PIPE L.F. 280.000 0.000 $ 0.00 265.000 $ 8,013.60

$30.240 

  

57011-3225-
14 

0900 2640 775-42.37 10IN FIELD LOCK GASKETS EACH 3.000 0.000 $ 0.00 2.000 $ 194.68 

$97.340 

  

57011-3225-
14 

0900 2650 775-42.38 10IN RESTRAING GLAND EACH 8.000 0.000 $ 0.00 13.000 $ 1,266.85

$97.450 

  

57011-3225-
14 

0900 2660 775-42.39 10IN MJ CAP EACH 1.000 0.000 $ 0.00 1.000 $ 121.81 

$121.810 

  

57011-3225-
14 

0900 2670 775-42.40 10IN MJ PLUG EACH 1.000 0.000 $ 0.00 1.000 $ 94.47 

$94.470 

  

57011-3225-
14 

0900 2680 775-42.41 10IN OR GATE VALVE EACH 2.000 0.000 $ 0.00 2.000 $ 2,325.86

$1,162.930 

  

57011-3225-
14 

0900 2690 775-42.42 10IN OR TAPPING VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 1,889.80

$1,889.800 

  

57011-3225-
14 

0900 2700 775-42.43 10IN X 10IN MJ TEE EACH 1.000 0.000 $ 0.00 1.000 $ 299.80 

$299.800 

  

57011-3225-
14 

0900 2710 775-42.44 10IN X 10IN TAPPING SLEEVE EACH 1.000 0.000 $ 0.00 1.000 $ 1,291.31

$1,291.310 

  

57011-3225-
14 

0900 2720 775-42.45 10IN X 12IN SOLID SLEEVE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$207.450 

  

57011-3225-
14 

0900 2730 775-42.46 10IN X 6IN ANCHOR TEE EACH 1.000 0.000 $ 0.00 1.000 $ 228.95 

$228.950 

7/30/2013



  

57011-3225-
14 

0900 2740 775-42.47 12IN ANCHOR 90 EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$481.250 

  

57011-3225-
14 

0900 2750 775-42.48 12IN CASING END SEALS EACH 6.000 0.000 $ 0.00 4.000 $ 259.52 

$64.880 

  

57011-3225-
14 

0900 2760 775-42.49 12IN DEADMAN BLOCK EACH 6.000 0.000 $ 0.00 6.000 $ 3,301.68

$550.280 

  

57011-3225-
14 

0900 2770 775-42.50 12IN DUCTILE IRON PIPE (OPEN CUT) L.F. 7,500.000 0.000 $ 0.00 7,792.000 $ 268,512.32

$34.460 

  

57011-3225-
14 

0900 2780 775-42.51 12IN FIELD LOCK GASKETS EACH 20.000 0.000 $ 0.00 24.000 $ 2,673.36

$111.390 

  

57011-3225-
14 

0900 2790 775-42.52 12IN FLEX RING DIP (DIRECTIONAL BORE) L.F. 580.000 0.000 $ 0.00 540.000 $ 44,485.20

$82.380 

  

57011-3225-
14 

0900 2800 775-42.53 12IN RESTRAING GLAND EACH 40.000 0.000 $ 0.00 114.000 $ 14,639.88

$128.420 

  

57011-3225-
14 

0900 2810 775-42.54 12IN MJ 45 EACH 4.000 0.000 $ 0.00 14.000 $ 3,431.54

$245.110 

  

57011-3225-
14 

0900 2820 775-42.55 12IN MJ CAP EACH 4.000 0.000 $ 0.00 4.000 $ 580.60 

$145.150 

  

57011-3225-
14 

0900 2830 775-42.56 12IN MJ PLUG EACH 2.000 0.000 $ 0.00 2.000 $ 220.64 

$110.320 

  

57011-3225-
14 

0900 2840 775-42.57 12IN OR GATE VALVE EACH 19.000 0.000 $ 0.00 17.000 $ 24,919.28

$1,465.840 

7/30/2013



  

57011-3225-
14 

0900 2850 775-42.58 12IN OR TAPPING VALVE EACH 4.000 0.000 $ 0.00 4.000 $ 10,730.24

$2,682.560 

  

57011-3225-
14 

0900 2860 775-42.59 12IN STL CASING (.25 MIN WALL)(DRY BORE) L.F. 290.000 0.000 $ 0.00 303.000 $ 34,848.03

$115.010 

  

57011-3225-
14 

0900 2870 775-42.60 12IN X 10IN MJ TEE EACH 1.000 0.000 $ 0.00 1.000 $ 337.50 

$337.500 

  

57011-3225-
14 

0900 2880 775-42.61 12IN X 12IN ANCHOR TEE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$624.130 

  

57011-3225-
14 

0900 2890 775-42.62 12IN X 12IN MJ TEE EACH 4.000 0.000 $ 0.00 3.000 $ 1,163.97

$387.990 

  

57011-3225-
14 

0900 2900 775-42.63 12IN X 12IN SOLID SLEEVE EACH 4.000 0.000 $ 0.00 5.000 $ 1,260.95

$252.190 

  

57011-3225-
14 

0900 2910 775-42.64 12IN X 12IN TAPPING SLEEVE EACH 4.000 0.000 $ 0.00 4.000 $ 5,165.24

$1,291.310 

  

57011-3225-
14 

0900 2920 775-42.65 12IN X 4IN MJ TEE EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$247.880 

  

57011-3225-
14 

0900 2930 775-42.66 12IN X 6IN ANCHOR TEE EACH 23.000 0.000 $ 0.00 25.000 $ 7,112.25

$284.490 

  

57011-3225-
14 

0900 2940 775-42.67 12IN X 6IN CASING SPACERS EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$60.620 

  

57011-3225-
14 

0900 2950 775-42.68 12IN X 6IN MJ TEE EACH 5.000 0.000 $ 0.00 4.000 $ 1,037.00

$259.250 

  

7/30/2013



57011-3225-
14 

0900 2960 775-42.69 12IN X 8IN ANCHOR TEE EACH 5.000 0.000 $ 0.00 4.000 $ 1,279.32

$319.830 

  

57011-3225-
14 

0900 2970 775-42.70 12IN X 8IN CASING SPACERS EACH 20.000 0.000 $ 0.00 1.000 $ 64.03 

$64.030 

  

57011-3225-
14 

0900 2980 775-42.71 12IN X 8IN MJ TEE EACH 3.000 0.000 $ 0.00 3.000 $ 948.15 

$316.050 

  

57011-3225-
14 

0900 2990 775-42.72 12IN X 90 BEND EACH 3.000 0.000 $ 0.00 2.000 $ 558.88 

$279.440 

  

57011-3225-
14 

0900 3000 775-42.73 16IN DEADMAN BLOCK EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$796.660 

  

57011-3225-
14 

0900 3010 775-42.74 16IN MJ CAP EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$305.840 

  

57011-3225-
14 

0900 3020 775-42.75 16IN X 8IN SS TAPPING SLEEVE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,303.930 

  

57011-3225-
14 

0900 3030 775-42.76 2IN COPPER SETTER YOKE EACH 4.000 0.000 $ 0.00 1.000 $ 934.64 

$934.640 

  

57011-3225-
14 

0900 3040 775-42.77 2IN CORPORATION STOP EACH 6.000 0.000 $ 0.00 5.000 $ 923.90 

$184.780 

  

57011-3225-
14 

0900 3050 775-42.78 2IN CURB STOP EACH 10.000 0.000 $ 0.00 6.000 $ 2,416.62

$402.770 

  

57011-3225-
14 

0900 3060 775-42.79 2IN METER BOX EACH 4.000 0.000 $ 0.00 2.000 $ 307.38 

$153.690 

  

7/30/2013



57011-3225-
14 

0900 3070 775-42.80 2IN PACK JOINT 90 BEND EACH 1.000 0.000 $ 0.00 11.000 $ 1,682.67

$152.970 

  

57011-3225-
14 

0900 3080 775-42.81 2IN TYPE K COPPER (DIRECTIONAL BORE) L.F. 180.000 0.000 $ 0.00 240.000 $ 5,460.00

$22.750 

  

57011-3225-
14 

0900 3090 775-42.82 2IN TYPE K COPPER (OPEN CUT) L.F. 50.000 0.000 $ 0.00 58.000 $ 973.24 

$16.780 

  

57011-3225-
14 

0900 3100 775-42.83 2IN X 1IN PACK JOINT REDUCER EACH 1.000 0.000 $ 0.00 5.000 $ 451.95 

$90.390 

  

57011-3225-
14 

0900 3110 775-42.84 2IN X 5/8IN PACK JOINT TEE EACH 2.000 0.000 $ 0.00 1.000 $ 90.39 

$90.390 

  

57011-3225-
14 

0900 3120 775-42.85 20IN CASING END SEALS EACH 4.000 0.000 $ 0.00 4.000 $ 324.12 

$81.030 

  

57011-3225-
14 

0900 3130 775-42.86 20IN STL CASING (.25 MIN WALL)(DRY BORE) L.F. 180.000 0.000 $ 0.00 100.000 $ 19,140.00

$191.400 

  

57011-3225-
14 

0900 3140 775-42.87 20IN X 12IN CASING SPACERS EACH 20.000 0.000 $ 0.00 18.000 $ 2,049.30

$113.850 

  

57011-3225-
14 

0900 3150 775-42.88 3/4IN CORTEN ALL THREAD ROD L.F. 300.000 0.000 $ 0.00 308.000 $ 1,062.60

$3.450 

  

57011-3225-
14 

0900 3160 775-42.89 3/4IN COPPER BRANCH PIECE TEE EACH 8.000 0.000 $ 0.00 19.000 $ 700.34 

$36.860 

  

57011-3225-
14 

0900 3170 775-42.90 3/4IN TYPE K COPPER EACH 100.000 0.000 $ 0.00 519.000 $ 2,890.83

$5.570 

  

57011-3225-

7/30/2013



14 0900 3180 775-42.91 4 1/2IN X 4 FT BURY FIRE HYDRANT EACH 5.000 0.000 $ 0.00 6.000 $ 9,244.44

$1,540.740 

  

57011-3225-
14 

0900 3190 775-42.92 4IN X 2IN TAPPED PLUG EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$52.000 

  

57011-3225-
14 

0900 3200 775-42.93 5 1/4IN X 4 FT BURY FIRE HYDRANT EACH 22.000 0.000 $ 0.00 23.000 $ 36,395.43

$1,582.410 

  

57011-3225-
14 

0900 3210 775-42.94 5/8IN PACK JOINT TEE EACH 15.000 0.000 $ 0.00 1.000 $ 40.18 

$40.180 

  

57011-3225-
14 

0900 3220 775-42.95 5/8IN COPPER SETTER YOKE EACH 67.000 0.000 $ 0.00 67.000 $ 8,352.22

$124.660 

  

57011-3225-
14 

0900 3230 775-42.96 5/8IN X 90 PACK JOINT BEND EACH 8.000 0.000 $ 0.00 20.000 $ 478.00 

$23.900 

  

57011-3225-
14 

0900 3240 775-42.97 6IN DEADMAN BLOCK EACH 8.000 0.000 $ 0.00 9.000 $ 2,882.52

$320.280 

  

57011-3225-
14 

0900 3250 775-42.98 6IN DIP L.F. 100.000 0.000 $ 0.00 220.500 $ 5,591.88

$25.360 

  

57011-3225-
14 

0900 3260 775-42.99 6IN FIELD LOCK GASKETS EACH 6.000 0.000 $ 0.00 4.000 $ 200.72 

$50.180 

  

57011-3225-
14 

0900 3270 775-43.01 6IN RESTRAING GLAND EACH 23.000 0.000 $ 0.00 71.000 $ 3,838.26

$54.060 

  

57011-3225-
14 

0900 3280 775-43.02 6IN MJ 90 EACH 6.000 0.000 $ 0.00 10.000 $ 1,208.90

$120.890 

  

57011-3225-
14 

0900 3290 775-43.03 6IN MJ CAP EACH 8.000 0.000 $ 0.00 10.000 $ 648.80 

7/30/2013



$64.880 

  

57011-3225-
14 

0900 3300 775-43.04 6IN MJ PLUG EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$62.350 

  

57011-3225-
14 

0900 3310 775-43.05 6IN OR GATE VALVE EACH 28.000 0.000 $ 0.00 32.000 $ 16,777.28

$524.290 

  

57011-3225-
14 

0900 3320 775-43.06 6IN OR TAPPING VALVE EACH 8.000 0.000 $ 0.00 9.000 $ 8,975.97

$997.330 

  

57011-3225-
14 

0900 3330 775-43.07 6IN X 12IN SOLID SLEEVE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$133.300 

  

57011-3225-
14 

0900 3340 775-43.08 6IN X 2IN MJ PLUG EACH 1.000 0.000 $ 0.00 1.000 $ 78.76 

$78.760 

  

57011-3225-
14 

0900 3350 775-43.09 6IN X 6IN MJ TEE EACH 1.000 0.000 $ 0.00 1.000 $ 167.82 

$167.820 

  

57011-3225-
14 

0900 3360 775-43.10 6IN X 6IN TAPPING SLEEVE EACH 8.000 0.000 $ 0.00 9.000 $ 6,044.40

$671.600 

  

57011-3225-
14 

0900 3370 775-43.11 8IN DEADMAN BLOCK EACH 10.000 0.000 $ 0.00 9.000 $ 2,882.52

$320.280 

  

57011-3225-
14 

0900 3380 775-43.12 8IN DUCTILE IRON PIPE L.F. 900.000 0.000 $ 0.00 805.000 $ 23,240.35

$28.870 

  

57011-3225-
14 

0900 3390 775-43.13 8IN FIELD LOCK GASKETS EACH 15.000 0.000 $ 0.00 6.000 $ 251.22 

$41.870 

  

57011-3225-
14 

0900 3400 775-43.14 8IN RESTRAING GLAND EACH 22.000 0.000 $ 0.00 32.000 $ 2,261.76

$70.680 

7/30/2013



  

57011-3225-
14 

0900 3410 775-43.15 8IN MJ 90 EACH 3.000 0.000 $ 0.00 3.000 $ 472.71 

$157.570 

  

57011-3225-
14 

0900 3420 775-43.16 8IN MJ CAP EACH 4.000 0.000 $ 0.00 4.000 $ 325.84 

$81.460 

  

57011-3225-
14 

0900 3430 775-43.17 8IN MJ PLUG EACH 5.000 0.000 $ 0.00 4.000 $ 311.56 

$77.890 

  

57011-3225-
14 

0900 3440 775-43.18 8IN OR GATE VALVE EACH 7.000 0.000 $ 0.00 8.000 $ 6,072.40

$759.050 

  

57011-3225-
14 

0900 3450 775-43.19 8IN OR TAPPING VALVE EACH 5.000 0.000 $ 0.00 4.000 $ 5,453.96

$1,363.490 

  

57011-3225-
14 

0900 3460 775-43.20 8IN X 6IN MJ TEE EACH 3.000 0.000 $ 0.00 2.000 $ 394.80 

$197.400 

  

57011-3225-
14 

0900 3470 775-43.21 8IN X 12IN CASING SPACERS EACH 20.000 0.000 $ 0.00 14.000 $ 896.42 

$64.030 

  

57011-3225-
14 

0900 3480 775-43.22 8IN X 12IN SOLID SLEEVE EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$178.280 

  

57011-3225-
14 

0900 3490 775-43.23 8IN X 4IN MJ TEE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$172.160 

  

57011-3225-
14 

0900 3500 775-43.24 8IN X 4IN BEND EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$248.090 

  

57011-3225-
14 

0900 3510 775-43.25 8IN X 6IN ANCHOR TEE EACH 4.000 0.000 $ 0.00 5.000 $ 996.85 

$199.370 

7/30/2013



  

57011-3225-
14 

0900 3520 775-43.26 8IN X 6IN MJ TEE EACH 2.000 0.000 $ 0.00 1.000 $ 197.40 

$197.400 

  

57011-3225-
14 

0900 3530 775-43.27 8IN X 8IN MJ TEE EACH 2.000 0.000 $ 0.00 3.000 $ 670.32 

$223.440 

  

57011-3225-
14 

0900 3540 775-43.28 8IN X 8IN TAPPING SLEEVE EACH 4.000 0.000 $ 0.00 4.000 $ 3,368.00

$842.000 

  

57011-3225-
14 

0900 3550 775-43.29 AIR RELEASE VALVE EACH 10.000 0.000 $ 0.00 3.000 $ 608.40 

$202.800 

  

57011-3225-
14 

0900 3560 775-43.30 HDPE WRAP FOR 12IN DIP L.F. 580.000 0.000 $ 0.00 540.000 $ 1,393.20

$2.580 

  

57011-3225-
14 

0900 3570 775-43.31 RELOCATE 1IN METER AND BOX EACH 6.000 0.000 $ 0.00 12.000 $ 1,268.52

$105.710 

  

57011-3225-
14 

0900 3580 775-43.32 RELOCATE 1.5IN METER AND BOX EACH 3.000 0.000 $ 0.00 2.000 $ 211.42 

$105.710 

  

57011-3225-
14 

0900 3590 775-43.33 RELOCATE 2IN METER AND BOX EACH 4.000 0.000 $ 0.00 1.000 $ 105.71 

$105.710 

  

57011-3225-
14 

0900 3600 775-43.34 RELOCATE 3/4IN METER AND BOX EACH 27.000 0.000 $ 0.00 44.000 $ 4,651.24

$105.710 

  

57011-3225-
14 

0900 3610 775-43.35 REMOVE EX ISTING VALVE BOX EACH 42.000 0.000 $ 0.00 32.000 $ 2,226.56

$69.580 

  

57011-3225-
14 

0900 3620 775-43.36 REMOVE EXISTING FH EACH 16.000 0.000 $ 0.00 19.000 $ 2,610.60

$137.400 

  

7/30/2013



57011-3225-
14 

0900 3630 775-43.37 STD DUAL METER BOX EACH 8.000 0.000 $ 0.00 34.000 $ 3,444.54

$101.310 

  

57011-3225-
14 

0900 3640 775-43.38 STD METER BOX EACH 83.000 10.000 $ 722.80 62.000 $ 4,481.36

$72.280 

  

57011-3225-
14 

0900 3650 775-43.39 3 PC CI VALVE BOX EACH 78.000 15.000 $ 3,638.10 94.000 $ 22,798.76

$242.540 

  

57011-3225-
14 

0900 3660 775-43.40 CONCRETE THRUST BLOCKING C.Y. 50.000 0.000 $ 0.00 32.000 $ 6,771.20

$211.600 

  

57011-3225-
14 

0900 3670 775-43.41 FH WEEP HOLE WASHED ROCK TON 20.000 0.000 $ 0.00 22.520 $ 646.32 

$28.700 

  

57011-3225-
14 

0900 9507 775-67.14 4 1/2IN X 2FT HYDRANT EXTENSION EACH 0.000 0.000 $ 0.00 3.000 $ 2,464.02

$821.340 

  

57011-3225-
14 

0900 9508 775-67.15 4 1/2IN X 5FT HYDRANT EXTENSION EACH 0.000 0.000 $ 0.00 1.000 $ 885.37 

$885.370 

  

57011-3225-
14 

0900 9509 775-67.16 5 1/4IN X 1FT HYDRANT EXTENSION EACH 0.000 0.000 $ 0.00 5.000 $ 3,942.80

$788.560 

  

57011-3225-
14 

0900 9510 775-67.17 5 1/4IN X 1.5FT HYDRANT EXTENSION EACH 0.000 0.000 $ 0.00 3.000 $ 2,510.94

$836.980 

  

57011-3225-
14 

0900 9511 775-67.18 5 1/4IN X 2FT HYDRANT EXTENSION EACH 0.000 0.000 $ 0.00 5.000 $ 4,426.95

$885.390 

  

57011-3225-
14 

0900 9512 775-67.19 5 1/4IN X 2.5FT HYDRANT EXTENSION EACH 0.000 0.000 $ 0.00 1.000 $ 969.62 

$969.620 

  

7/30/2013



57011-3225-
14 

0900 9513 775-67.20 5 1/4IN X 3FT HYDRANT EXTENSION EACH 0.000 0.000 $ 0.00 3.000 $ 2,977.86

$992.620 

  

57011-3225-
14 

0900 9514 775-67.21 5 1/4IN X 4FT HYDRANT EXTENSION EACH 0.000 0.000 $ 0.00 3.000 $ 3,109.74

$1,036.580 

  

57011-3225-
14 

0900 9515 775-67.22 5 1/4IN X 5FT HYDRANT EXTENSION EACH 0.000 0.000 $ 0.00 2.000 $ 2,478.58

$1,239.290 

  

57011-3225-
14 

0900 9516 775-67.23 5 1/4IN X 6FT HYDRANT EXTENSION EACH 0.000 0.000 $ 0.00 1.000 $ 1,309.48

$1,309.480 

  

57011-3225-
14 

0900 9517 775-67.24 5 1/4IN X 6.5FT HYDRANT EXTENSION EACH 0.000 0.000 $ 0.00 1.000 $ 1,344.57

$1,344.570 

  

57011-3225-
14 

0900 3680 777-19.01 STANDARD DEPTH MANHOLE (0-8FT) EACH 8.000 0.000 $ 0.00 7.000 $ 13,556.76

$1,936.680 

  

57011-3225-
14 

0900 3690 777-19.02 EXTRA DEPTH MANHOLE V.F. 25.000 0.000 $ 0.00 38.000 $ 7,748.96

$203.920 

  

57011-3225-
14 

0900 3700 777-19.03 DOGHOUSE MANHOLE BOTTOM SECTION EACH 3.000 0.000 $ 0.00 3.000 $ 7,773.75

$2,591.250 

  

57011-3225-
14 

0900 3710 777-19.04 CONNECT TO EXISTING MANHOLE EACH 3.000 0.000 $ 0.00 4.000 $ 2,322.72

$580.680 

  

57011-3225-
14 

0900 3720 777-19.05 
ADJUST MANHOLE RIM TO MATCH FINAL 
GRADE

EACH 33.000 17.000 $ 11,277.80 51.000 $ 33,833.40

$663.400 

  

57011-3225-
14 

0900 3730 777-19.06 8IN PVC SEWER MAIN (0-8FT OPEN CUT) L.F. 20.000 0.000 $ 0.00 28.000 $ 725.20 

$25.900 

  

57011-3225-

7/30/2013



14 0900 3740 777-19.07 8IN PVC SEWER MAIN (8-10FT OPEN CUT) L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$28.300 

  

57011-3225-
14 

0900 3750 777-19.08 8IN PVC SEWER MAIN (10-12FT OPEN CUT) L.F. 233.000 0.000 $ 0.00 395.000 $ 12,442.50

$31.500 

  

57011-3225-
14 

0900 3760 777-19.09 8IN PVC SEWER MAIN (12-14FT OPEN CUT) L.F. 25.000 0.000 $ 0.00 28.000 $ 1,008.00

$36.000 

  

57011-3225-
14 

0900 3770 777-19.10 8IN DIP SEWER MAIN (0-8FT OPEN CUT) L.F. 20.000 0.000 $ 0.00 30.000 $ 1,162.50

$38.750 

  

57011-3225-
14 

0900 3780 777-19.11 8IN DIP SEWER MAIN (8-10FT OPEN CUT) L.F. 40.000 0.000 $ 0.00 167.000 $ 7,222.75

$43.250 

  

57011-3225-
14 

0900 3790 777-19.12 8IN DIP SEWER MAIN (10-12FT OPEN CUT) L.F. 80.000 0.000 $ 0.00 52.000 $ 2,596.36

$49.930 

  

57011-3225-
14 

0900 3800 777-19.13 8IN DIP SEWER MAIN (12-14FT OPEN CUT) L.F. 92.000 0.000 $ 0.00 188.000 $ 11,992.52

$63.790 

  

57011-3225-
14 

0900 3810 777-19.14 12IN DIP SEWER MAIN (0-8FT OPEN CUT) L.F. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$48.160 

  

57011-3225-
14 

0900 3820 777-19.15 12IN DIP SEWER MAIN (8-10FT OPEN CUT) L.F. 20.000 0.000 $ 0.00 15.000 $ 790.20 

$52.680 

  

57011-3225-
14 

0900 3830 777-19.16 12IN DIP SEWER MAIN (10-12FT OPEN CUT) L.F. 26.000 0.000 $ 0.00 50.000 $ 2,968.50

$59.370 

  

57011-3225-
14 

0900 3840 777-19.17 12IN DIP SEWER MAIN (12-14FT OPEN CUT) L.F. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$73.750 

  

57011-3225-
14 

0900 3850 777-19.18 12IN DIP SEWER MAIN (INSTALLIN CASING) L.F. 100.000 0.000 $ 0.00 100.000 $ 3,200.00

7/30/2013



$32.000 

  

57011-3225-
14 

0900 3860 777-19.19 8IN DIP SEWER MAIN (INSTALLIN CASING) L.F. 180.000 0.000 $ 0.00 180.000 $ 3,853.80

$21.410 

  

57011-3225-
14 

0900 3870 777-19.20 20IN STEEL CASING (DRY BORE & JACK) L.F. 100.000 0.000 $ 0.00 100.000 $ 22,740.00

$227.400 

  

57011-3225-
14 

0900 3880 777-19.21 16IN STEEL CASING (DRY BORE & JACK) L.F. 100.000 0.000 $ 0.00 100.000 $ 17,725.00

$177.250 

  

57011-3225-
14 

0900 3890 777-19.22 SUPPORT PIERS FOR SEWER DITCH CROSSING EACH 1.000 0.000 $ 0.00 1.000 $ 1,150.00

$1,150.000 

  

57011-3225-
14 

0900 3900 777-19.23 CONCRETE ENCASEMENT C.Y. 5.000 0.000 $ 0.00 10.000 $ 1,725.00

$172.500 

  

57011-3225-
14 

0900 3910 777-19.24 8IN SEWER MAIN PRE-TELEVISIONINSPECTION L.F. 8,000.000 0.000 $ 0.00 8,000.000 $ 23,040.00

$2.880 

  

57011-3225-
14 

0900 3920 777-19.25 8IN COUPLING PVC TO PVC EACH 1.000 0.000 $ 0.00 4.000 $ 154.76 

$38.690 

  

57011-3225-
14 

0900 3930 777-19.26 6IN PVC CLEANOUT ASSEMBLY WITH BOX EACH 87.000 10.000 $ 3,238.20 81.000 $ 26,229.42

$323.820 

  

57011-3225-
14 

0900 3940 777-19.27 6IN PVC SERVICE LINE (0-8FT OPEN CUT) L.F. 1,000.000 0.000 $ 0.00 1,529.000 $ 30,641.16

$20.040 

  

57011-3225-
14 

0900 3950 777-19.28 6IN PE SERVICE LINE (DIRECTIONAL BORE) L.F. 200.000 0.000 $ 0.00 200.000 $ 4,826.00

$24.130 

  

57011-3225-
14 

0900 3960 777-19.29 6IN COUPLING CONC TO PVC EACH 10.000 0.000 $ 0.00 29.000 $ 6,405.23

$220.870 

7/30/2013



  

57011-3225-
14 

0900 3970 777-19.30 6IN COUPLING CLAY TO PVC EACH 10.000 0.000 $ 0.00 10.000 $ 3,173.40

$317.340 

  

57011-3225-
14 

0900 3980 777-19.31 8IN BY 6INCH TEE SDR 35 PVC EACH 2.000 0.000 $ 0.00 4.000 $ 189.08 

$47.270 

  

57011-3225-
14 

0900 3990 777-19.32 6IN PVC SERVICE TEE EACH 10.000 0.000 $ 0.00 3.000 $ 139.95 

$46.650 

  

57011-3225-
14 

0900 4000 777-19.33 6IN PVC SDR 35 BEND 45 DEGREE EACH 10.000 0.000 $ 0.00 91.000 $ 3,185.00

$35.000 

  

57011-3225-
14 

0900 4010 777-19.34 6IN PVC SDR 35 BEND 22.5 DEGREE EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$35.750 

  

57011-3225-
14 

0900 4020 777-19.35 6IN PVC SDR 35 WYE EACH 10.000 0.000 $ 0.00 4.000 $ 186.60 

$46.650 

  

57011-3225-
14 

0900 4030 777-19.36 6IN PVC SDR 35 CAP EACH 30.000 0.000 $ 0.00 7.000 $ 194.74 

$27.820 

  

57011-3225-
14 

0900 4040 777-19.37 8IN BY 6INCH TEE DIP EACH 2.000 0.000 $ 0.00 3.000 $ 832.50 

$277.500 

  

57011-3225-
14 

0900 4050 777-19.38 6IN DIP TO PVC TRANSITION FITTNG EACH 2.000 0.000 $ 0.00 3.000 $ 94.95 

$31.650 

  

57011-3225-
14 

0900 4060 777-19.39 6IN DIP TO PE TRANSITION FITTING EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$333.150 

  

57011-3225-
14 

0900 4070 777-19.41 16IN STEEL CASING (OPEN CUT) L.F. 80.000 0.000 $ 0.00 80.000 $ 5,088.00

$63.600 

7/30/2013



  

57011-3225-
14 

0900 4080 777-19.42 MISC. 4IN PVC FITTINGS EACH 10.000 0.000 $ 0.00 32.000 $ 872.00 

$27.250 

  

57011-3225-
14 

0900 4090 777-19.43 MISC. 6IN PVC FITTINGS EACH 10.000 0.000 $ 0.00 11.000 $ 508.09 

$46.190 

  

57011-3225-
14 

0900 4100 777-19.44 MISC. 8IN PVC FITTINGS EACH 5.000 0.000 $ 0.00 4.000 $ 221.00 

$55.250 

  

57011-3225-
14 

0900 4110 777-19.45 MISC. 6IN DIP FITTINGS EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$143.890 

  

57011-3225-
14 

0900 4120 777-19.46 MISC. 8IN DIP FITTINGS EACH 5.000 0.000 $ 0.00 2.000 $ 352.90 

$176.450 

  

57011-3225-
14 

0100 1760 801-01 SEEDING (WITH MULCH) UNIT 65.000 0.000 $ 0.00 11.400 $ 570.00 

$50.000 

0100 1760 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 50.000 11.400 $ 570.00 0.000 $ 0.00 

  

57011-3225-
14 

0100 1770 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 113.000 0.000 $ 0.00 15.000 $ 675.00 

$45.000 

  

57011-3225-
14 

0100 1780 801-02 SEEDING (WITHOUT MULCH) UNIT 5.000 0.000 $ 0.00 1.280 $ 128.00 

$100.000 

0100 1780 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 100.000 1.280 $ 128.00 0.000 $ 0.00 

  

57011-3225-
14 

0100 1790 801-02.15 FERTILIZER TON 4.000 4.820 $ 1,928.00 4.820 $ 1,928.00

$400.000 

  

57011-3225-
14 

0100 1800 801-03 WATER (SEEDING & SODDING) M.G. 200.000 0.000 $ 0.00 109.000 $ 545.00 

$5.000 

  

57011-3225-
14 

0100 9017 801-06 MULCH UNIT 0.000 0.000 $ 0.00 760.450 $ 22,813.50

7/30/2013



$30.000 

  

57011-3225-
14 

0100 1810 802-02.01 SEEDLINGS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 80.00 

( Quercus phellos 12- 18" height ) $10.000 

  

57011-3225-
14 

0100 1820 802-02.02 SEEDLINGS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 80.00 

( Quercus texana 12- 18" height ) $10.000 

  

57011-3225-
14 

0100 1830 802-02.03 SEEDLINGS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 80.00 

( Quercus palustris 12- 18" height ) $10.000 

  

57011-3225-
14 

0100 1840 802-02.04 SEEDLINGS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 80.00 

( Carya illinoensis 12- 18" height ) $10.000 

  

57011-3225-
14 

0100 1850 802-02.05 SEEDLINGS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 80.00 

( Carya aquatica 12- 18" height ) $10.000 

  

57011-3225-
14 

0100 1860 803-01 SODDING (NEW SOD) S.Y. 18,376.000 0.000 $ 0.00 55,409.170 $ 116,359.26

$2.100 

  

57011-3225-
14 

0100 1870 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 722.000 0.000 $ 0.00 4,516.190 $ 9,032.38

$2.000 

  

Project Number: 57011-3225-14 Project Current Amount $ -51,597.74

Contract Current Amount $ -51,597.74

7/30/2013


